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CCR No. 96-0583 Logged Date 6/05/96 Rev. Request Type

Priority Routine|:| Urgent Emergency|:| Affected Release B Change Class

Title (description)
X-Term Relocation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

NONE

RTM Change |:| Start New Baseline |:|

Problem

X-term in cube 3035H isidle.

Proposed Solution

Move X-term to 3034A ASAP.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None |:| Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Sheila M. Petrone
Signature Date
Office Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date
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